COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 12/ 2013

ESTI MATE SUMVARY 10: 12: 20
CONTI D C18781 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18781-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 61.5  DAYS TI ME ALLOW 70 WORK DAYS
REG ON 6 2012 BRI DGE DECK REHA PERCENT TIME:  87.86 ORI G TI VE ALLOW 70 VORK DAYS
PRQJECT NO BRR600- 412
REG ON 6 2012 BRI DGE DECK REHA
NAME OF ROAD: 070A
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 DENVER
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 02/ 11/ 2013 DATE TI ME STARTED 07/ 16/2012
5670 FRANKLI N STREET DATE LET 05/ 17/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 29/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 07/ 2012 DATE ACCEPTED
DENVER CcO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 07/ 16/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2,181, 672. 07 PARTI Ol PATI NG $ 1,727, 559. 55 $ 570, 168. 23
AWARD PRQIECT AMT: $  2,341,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 79.19% TOTAL EARNI NGS 1,727, 559. 55 570, 168. 23
FUNDS AVAI LABLE: $ 454,112.52 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1,727, 559. 55 570, 168. 23
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -35,115. 00 -4,186. 07
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 692, 444. 55 565, 982. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 692, 444. 55 565, 982. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 565, 982. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQJECT:! BRR600- 412 ESTI MATE NO 0004 10:12: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0003 900- 00006 Added Item (Dol lar)/ Reduction in pay for nmultiple 0. 000 - 10, 500. 000
vi ol ati ons
DOL 0. 000 0. 00
1. 00000 -10, 500. 000 -10, 500. 00
0005 202- 00250 Renoval of Pavenent Marking 1, 658. 000 1, 658. 000
SF 0. 000 0. 00
4. 00000 1, 658. 000 6, 632. 00
0010 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0015 208-00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0020 208-00045 Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
800. 00000 7.000 5, 600. 00
0025 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0035 208-00205 Er osi on Control Supervisor 8. 000 8. 000
HOUR 0. 000 0. 00
35. 00000 8. 000 280. 00
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 5. 000 5. 000
TON 0. 000 0. 00
420. 00000 5. 000 2,100. 00
0045 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0050 621-00450 Det our Pavenent 945. 000 506. 000
SY 439. 000 26, 340. 00
60. 00000 945. 000 56, 700. 00



CONTI D C18781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0004 10: 12: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 84, 284. 57
210, 711. 43000 1. 000 210, 711. 43
0060 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
3, 000. 00000 0. 400 1, 200. 00
0065 627-00005 Epoxy Pavenent Mar ki ng 14. 500 0. 000
GAL 14. 500 2,537.50
175. 00000 14. 500 2,537.50
0070 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 41. 600 21.000
GAL 20. 600 865. 20
42. 00000 41. 600 1, 747. 20
0075 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 428. 020 104. 680
SF 323. 340 3,556.74
11. 00000 428. 020 4,708. 22
0080 630- 00000 Fl aggi ng 565. 250 565. 250
HOUR 0. 000 0. 00
23. 00000 565. 250 13, 000. 75
0085 630- 00007 Traffic Control Inspection 1. 000 1. 000
DAY 0. 000 0. 00
75. 00000 1. 000 75. 00
0090 630-00012 Traffic Control Management 61. 000 60. 000
DAY 1. 000 450. 00
450. 00000 61. 000 27, 450. 00
0095 630- 00015 Uniforned Traffic Control Coordination 52. 000 22.000
HOUR 30. 000 30. 00
1. 00000 52. 000 52.00
0100 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0105 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00



CONTI D C18781 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0004 10: 12: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 4. 000
EACH 10. 000 300. 00
30. 00000 14. 000 420. 00
0115 630- 80342 Construction Traffic Sign (Panel Size B) 50. 000 6. 000
EACH 19. 000 570. 00
30. 00000 25. 000 750. 00
0120 630-80343 Construction Traffic Sign (Panel Size O 12. 000 3. 000
EACH 2.500 75. 00
30. 00000 5.500 165. 00
0125 630-80344 Construction Traffic Sign (Special) 64. 000 32. 000
SF 0. 000 0. 00
20. 00000 32. 000 640. 00
0130 630-80355 Portabl e Message Sign Panel 6. 000 2.000
EACH 0. 500 2, 000. 00
4, 000. 00000 2.500 10, 000. 00
0135 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2. 000
Type
ype) EACH 1. 000 500. 00
500. 00000 3. 000 1, 500. 00
0140 630- 80360 Drum Channel i zi ng Devi ce 250. 000 0. 000
EACH 27.500 550. 00
20. 00000 27.500 550. 00
0145 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 630-80380 Traffic Cone 550. 000 275. 000
EACH 0. 000 0. 00
1. 00000 275. 000 275. 00
0155 630-85041 Mobi | e Attenuat or 67. 000 64. 000
DAY 1. 000 250. 00
250. 00000 65. 000 16, 250. 00
0160 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0004 10:12: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 700-70011 F/ A Partnering 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70016 F/ A Fuel Cost Adjustnent 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70019 F/ A Asphalt Cenent Cost Adjustnent 23, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70021 F/ A On-The-Job Trai nee 339. 000 0. 000
HOUR 339. 000 339. 00
1. 00000 339. 000 339. 00
0185 700- 70022 F/ A QIT Col orado Training Program 1, 920. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70042 F/ A Railroad Fl aggi ng 30, 000. 000 29, 654. 970
F A 0. 000 0. 00
1. 00000 29, 654. 970 29, 654. 97
0195 700- 70060 F/ A Adjust WUilities 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 486, 393.10 $ 122,648.01 $ 382, 938. 07
CAT NOO300 STRUCTURE E-16-JJ
0210 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 1,179. 000 1,179. 000
SY 0. 000 0. 00
8. 00000 1, 179. 000 9, 432. 00
0215 202- 00453 Renoval of Portions of Present Structure (O ass 2) 138. 600 138. 600
Sy -138. 600 -22,869. 00
165. 00000 0. 000 0. 00



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0004 10:12: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE E-16-JJ
0216 202-00453 Rem Port Present Str (2) 138. 600 0. 000
Sy 138. 600 45, 738. 00
330. 00000 138. 600 45, 738. 00
0220 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 2.000
SY 0. 000 0. 00
350. 00000 2.000 700. 00
0225 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 220. 990 220. 990
TON 0. 000 0. 00
150. 00000 220. 990 33, 148. 50
0230 515-00120 Wat er proof i ng (Menbr ane) 1, 179. 000 1, 179. 000
SY 0. 000 0. 00
14. 09000 1, 179. 000 16, 612. 11
0235 601- 03041 Concrete Cass D (Bridge) (Special) 15. 500 15. 500
CcY 0. 000 0. 00
325. 00000 15. 500 5, 037.50
0240 602-00020 Rei nforcing Steel (Epoxy Coated) 100. 000 100. 000
LB 0. 000 0. 00
2.00000 100. 000 200. 00
CAT 0300 CURRENT AMI  $ 133,737.11 % 22,869.00 % 110, 868. 11
CAT NOO0301 STRUCTURE F-16-HJ
0245 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 802. 000 802. 000
SY 0. 000 0. 00
8. 00000 802. 000 6, 416. 00
0250 202- 00453 Renoval of Portions of Present Structure (dass 2) 242. 100 242.100
SY -242.100 -39, 946. 50
165. 00000 0. 000 0. 00
0251 202-00453 Rem Port Present Str (2) 242.100 0. 000
SY 242.100 79, 893. 00
330. 00000 242.100 79, 893. 00
0255 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 2.000
SY 0. 000 0. 00
350. 00000 2.000 700. 00



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQIECT: BRR600- 412 ESTI MATE NO 0004 10: 12: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-16-HJ

0260 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 180. 100 180. 100
TON 0. 000 0. 00
150. 00000 180. 100 27,015. 00
0265 515-00120 Wat er proof i ng (Menbr ane) 802. 000 802. 000
Sy 0. 000 0. 00
14. 09000 802. 000 11, 300. 18
0270 601- 03041 Concrete Cass D (Bridge) (Special) 29. 000 29. 000
Cy 0. 000 0. 00
325. 00000 29. 000 9, 425. 00
0275 602-00020 Rei nforcing Steel (Epoxy Coated) 100. 000 100. 000
LB 0. 000 0. 00
2.00000 100. 000 200. 00

CAT 0301 CURRENT AMI  $ 174, 895.68 $ 39,946.50 % 134, 949. 18
CAT NO0302 STRUCTURE F-16-HL

0280 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 1, 255. 000 1, 255. 000
SY 0. 000 0. 00
8. 00000 1, 255. 000 10, 040. 00
0285 202- 00453 Renoval of Portions of Present Structure (O ass 2) 94. 500 94. 500
Sy -94. 500 -15,592. 50
165. 00000 0. 000 0.00
0286 202-00453 Rem Port Present Str (2) 94.500 0. 000
SY 94. 500 31, 185. 00
330. 00000 94. 500 31, 185. 00
0290 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 2.000
SY 0. 000 0. 00
350. 00000 2.000 700. 00
0295 403- 09221 Stone Matrix Asphalt (Fibers)(Asphalt) 268. 050 268. 050
TON 0. 000 0. 00
150. 00000 268. 050 40, 207. 50
0300 403-33841 Hot Mx Asphalt (Grading S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00

92. 50000 0. 000 0. 00



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0004 10:12: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE F-16-HL
0305 515-00120 Wat er proof i ng ( Menbr ane) 997. 000 997. 000
SY 0. 000 0. 00
14. 09000 997. 000 14,047.73
0310 601-03041 Concrete Cass D (Bridge) (Special) 17. 000 17. 000
CcY 0. 000 0. 00
325. 00000 17. 000 5, 525. 00
0315 602-00020 Rei nforcing Steel (Epoxy Coated) 300. 000 300. 000
LB 0. 000 0. 00
2.00000 300. 000 600. 00
CAT 0302 CURRENT AMI  $ 117,897.73 % 15,592.50 % 102, 305. 23
CAT NOO0303 STRUCTURE F- 16- HMV
0320 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 1, 255. 000 1, 255. 000
SY 0. 000 0. 00
8. 00000 1, 255. 000 10, 040. 00
0325 202- 00453 Renoval of Portions of Present Structure (O ass 2) 127. 700 127.700
SY -127.700 -21,070. 50
165. 00000 0. 000 0. 00
0326 202-00453 Rem Port Present Str (2) 127.700 0. 000
SY 127.700 42,141. 00
330. 00000 127.700 42,141. 00
0330 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 1. 000
SY 0. 000 0. 00
350. 00000 1. 000 350. 00
0335 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 275. 120 275.120
TON 0. 000 0. 00
150. 00000 275.120 41, 268. 00
0340 403-33841 Hot Mx Asphalt (Grading S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
92. 50000 0. 000 0. 00
0345 515-00120 Wat er proof i ng ( Menbr ane) 997. 000 997. 000
SY 0. 000 0. 00
14. 09000 997. 000 14,047.73



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0004 10:12: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0303 STRUCTURE F- 16- HM
0350 601- 03041 Concrete Cass D (Bridge) (Special) 15. 000 15. 000
CcY 0. 000 0. 00
325. 00000 15. 000 4,875. 00
0355 602-00020 Rei nforcing Steel (Epoxy Coated) 200. 000 200. 000
LB 0. 000 0. 00
2.00000 200. 000 400. 00
CAT 0303 CURRENT AMI  $ 134,192.23 % 21,070.50 $ 113,121.73
CAT NOO0304 STRUCTURE E-17-JP
0360 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 5, 045. 000 5, 045. 000
SY 0. 000 0.00
8. 00000 5, 045. 000 40, 360. 00
0364 900- 00006 Added Item (Dol lar)/ 110, 734. 740 0. 000
DOL 110, 734. 740 110,734.74
1. 00000 110, 734. 740 110,734.74
0365 202- 00453 Renoval of Portions of Present Structure (O ass 2) 618. 000 618. 800
Sy -618. 800 -102, 102. 00
165. 00000 0. 000 0. 00
0366 202-00453 Rem Port Present Str (2) 618. 800 0. 000
Sy 618. 800 204, 204. 00
330. 00000 618. 800 204, 204. 00
0367 900-00006 Added Item (Dol lar)/ 174, 554. 450 0. 000
DOL 174, 554. 450 174,554. 45
1. 00000 174, 554. 450 174,554. 45
0370 202- 00460 Renoval of Portions of Present Structure (O ass 3) 28. 200 28. 200
SY 0. 000 0. 00
350. 00000 28. 200 9, 870. 00
0375 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 0. 000 0. 000
TON -42.970 -6, 445.50
150. 00000 -42.970 -6,445.50
0380 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 931. 640 670. 110
TON 261. 530 24,191.53
92. 50000 931. 640 86, 176. 70




CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQJECT: BRR600- 412 ESTI MATE NO 0004 10:12: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0304 STRUCTURE E-17-JP
0385 515-00120 Wat er proof i ng ( Menbr ane) 1, 004. 000 1, 004. 000
SY 0. 000 0. 00
14. 09000 1, 004. 000 14, 146. 36
0390 601-03041 Concrete Cass D (Bridge) (Special) 326. 250 326. 250
cY -275. 000 -89, 375. 00
325. 00000 51. 250 16, 656. 25
0395 602-00020 Rei nforcing Steel (Epoxy Coated) 9, 977. 250 9, 977. 250
LB -5,277. 250 -10, 554. 50
2.00000 4, 700. 000 9, 400. 00
CAT 0304 CURRENT AMI  $ 868, 002. 00 $ 305,207.72% 659, 657. 00
CAT NOO305 STRUCTURE E-17- KT
0400 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 3, 197. 000 3, 197. 000
SY 0. 000 0.00
8. 00000 3,197. 000 25, 576. 00
0405 202- 00453 Renoval of Portions of Present Structure (O ass 2) 259. 600 259. 600
SY -259. 600 -42,834.00
165. 00000 0. 000 0. 00
0406 202-00453 Rem Port Present Str (2) 259. 600 0. 000
SY 259. 600 85, 668. 00
330. 00000 259. 600 85, 668. 00
0410 202- 00460 Renoval of Portions of Present Structure (O ass 3) 13. 800 13. 800
SY 0. 000 0. 00
350. 00000 13. 800 4, 830. 00
0415 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 497. 690 497. 690
TON 0. 000 0. 00
150. 00000 497. 690 74, 653. 50
0420 515-00120 Wat er proof i ng ( Menbr ane) 1, 383. 000 1, 383. 000
SY 0. 000 0. 00
14. 09000 1, 383. 000 19, 486. 47
0425 601- 03041 Concrete Cass D (Bridge) (Special) 37.250 37.250
CcY 0. 000 0. 00
325. 00000 37. 250 12, 106. 25



CONTI D C18781 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18781-BI D ESTI MATE RUN 02/ 12/ 2013
PRQIECT: BRR600- 412 ESTI MATE NO 0004 10: 12: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 STRUCTURE E- 17- KT

0430 602-00020 Rei nforcing Steel (Epoxy Coated) 300. 000 300. 000
LB 0. 000 0. 00
2. 00000 300. 000 600. 00

CAT 0305 CURRENT AMI  $ 265,754.22 % 42,834.00 $ 222,920. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0001 900- 00006 Added Item (Dol lar)/ Pay reduction for |ane closure 0. 000 0. 000
violations. See 105 #13.
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0440 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMI $ 800. 00 $ 0.00% 800. 00

PRQJIECT TOTAL CURRENT AMI $ 2,181,672.07 $ 570, 168.23$ 1,727, 559. 54



